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ESTIMATE RUN 09/10/2010

ESTIMATE SUMMARY 07:28:56

CONTID: C16657         ESTIMATE NO: 0002 PROG 2005

PCN: 16657-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

PARKER RD/ARAPAHOE RD INTERCHANGE PHASE IV PERCENT TIME:

PROJECT NO: STU 0831-107                  

PARKER RD/ARAPAHOE RD INTERCHANGE PHASE IV

NAME OF ROAD: 083A

PROJECT COUNTIES: ARAPAHOE, REGION 6

CONTRACTOR:

HAMON CONTRACTORS, INC. PAY PERIOD ENDING 09/10/2010 DATE TIME STARTED 06/21/2010

5670 FRANKLIN STREET DATE LET 04/15/2010 DATE WORK BEGAN 06/21/2010

 DATE AWARDED 05/05/2010 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 05/19/2010 DATE ACCEPTED

DENVER CO 80216     303-297-0340 DATE NOTICE TO PROCEED 06/21/2010

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 18,564,635.67 PARTICIPATING $ $ 2,091,988.15

AWARD PROJECT AMT: 16,421,806.87 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS -19,748.50

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -51,700.80

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

16.00

WORK DAYS

WORK DAYS

17.47%

15,322,084.34

2,091,988.15

2,072,239.65

2,020,538.85

$

$

$

$

3,242,551.33

0.00

3,242,551.33

77,622.70

3,320,174.03

-75,158.86

0.00

3,245,015.17

0.00

AMOUNT DUE 3,245,015.17 2,020,538.85

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 2,020,538.85

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

56.0 TIME ALLOW: 350

ORIG TIME ALLOW: 350
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PCN: 16657-BID    ESTIMATE RUN 09/10/2010

PROJECT: STU 0831-107                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:28:56

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *CLEARING AND GRUBBING 17.000

15.000

201-00001  
 

32.000

ACRE

2,600.00000 83,200.0032.000

39,000.00

0010 *REMOVAL OF STRUCTURES AND OBSTRUCTIONS 0.000

0.000

202-00000  
 

1.000

L S 

9,600.00000 0.000.000

0.00

0015 *REMOVAL OF TREE 63.000

0.000

202-00010  
 

63.000

EACH

220.00000 13,860.0063.000

0.00

0020 REMOVAL OF HEADWALL 0.000

0.000

202-00015  
 

2.000

EACH

800.00000 0.000.000

0.00

0025 REMOVAL OF INLET 0.000

3.000

202-00019  
 

13.000

EACH

725.00000 2,175.003.000

2,175.00

0030 REMOVAL OF MANHOLE 0.000

0.000

202-00021  
 

6.000

EACH

800.00000 0.000.000

0.00

0035 *REMOVAL OF SLOPE AND DITCH PAVING 0.000

0.000

202-00026  
 

254.000

SY  

10.00000 0.000.000

0.00

0040 REMOVAL OF RIPRAP 88.000

0.000

202-00027  
 

88.000

SY  

25.00000 2,200.0088.000

0.00

0045 REMOVAL OF PIPE 0.000

378.000

202-00035  
 

2,463.000

LF  

14.00000 5,292.00378.000

5,292.00

0050 REMOVAL OF END SECTION 0.000

8.000

202-00037  
 

8.000

EACH

350.00000 2,800.008.000

2,800.00

0055 *REMOVAL OF DELINEATOR 0.000

0.000

202-00090  
 

180.000

EACH

10.00000 0.000.000

0.00
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PCN: 16657-BID    ESTIMATE RUN 09/10/2010

PROJECT: STU 0831-107                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:28:56

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *REMOVAL OF WALL 0.000

0.000

202-00155  
 

194.000

LF  

6.00000 0.000.000

0.00

0065 *REMOVAL OF WALL (LANDSCAPE) 1,507.000

0.000

202-00155  
 

1,507.000

LF  

8.00000 12,056.001,507.000

0.00

0070 *REMOVAL OF CONCRETE MEDIAN COVER MATERIAL 94.000

0.000

202-00190  
 

3,258.000

SY  

4.50000 423.0094.000

0.00

0075 *REMOVAL OF SIDEWALK 0.000

1,010.000

202-00200  
 

1,943.000

SY  

5.00000 5,050.001,010.000

5,050.00

0080 REMOVAL OF CURB 0.000

0.000

202-00201  
 

1,513.000

LF  

4.00000 0.000.000

0.00

0085 *REMOVAL OF CURB AND GUTTER 0.000

0.000

202-00203  
 

14,657.000

LF  

2.00000 0.000.000

0.00

0090 *REMOVAL OF CONCRETE CURB RAMP 0.000

0.000

202-00206  
 

45.000

SY  

20.00000 0.000.000

0.00

0095 *REMOVAL OF CONCRETE PAVEMENT 0.000

64.000

202-00210  
 

18,452.000

SY  

6.66000 426.2464.000

426.24

0100 *REMOVAL OF ASPHALT MAT 350.000

0.000

202-00220  
 

34,459.000

SY  

3.08000 1,078.00350.000

0.00

0105 REMOVAL OF ASPHALT MAT (PLANING) 0.000

0.000

202-00240  
 

2,062.000

SY  

3.00000 0.000.000

0.00

0110 REMOVAL OF PAVEMENT MARKING 0.000

0.000

202-00250  
 

28.000

SF  

0.80000 0.000.000

0.00
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PCN: 16657-BID    ESTIMATE RUN 09/10/2010

PROJECT: STU 0831-107                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:28:56

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *REMOVAL OF LIGHT STANDARD 0.000

0.000

202-00700  
 

4.000

EACH

300.00000 0.000.000

0.00

0120 *REMOVAL OF FENCE 1,964.000

0.000

202-01000  
 

3,337.000

LF  

0.75000 1,473.001,964.000

0.00

0125 REMOVAL OF SILT FENCE 480.000

0.000

202-01010  
 

480.000

LF  

0.70000 336.00480.000

0.00

0130 *REMOVAL OF GUARDRAIL TYPE 3 0.000

0.000

202-01130  
 

435.000

LF  

2.20000 0.000.000

0.00

0135 *REMOVAL OF END ANCHORAGE 0.000

0.000

202-01300  
 

4.000

EACH

115.00000 0.000.000

0.00

0140 PLUG CULVERT 0.000

0.000

202-04001  
 

1.000

EACH

800.00000 0.000.000

0.00

0145 *SANDBLASTING 0.000

0.000

202-05150  
 

1,000.000

SF  

0.60000 0.000.000

0.00

0150 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 39,416.000

94,600.000

203-00060  
 

262,776.000

CY  

4.85000 649,977.60134,016.000

458,810.00

0155 *MUCK EXCAVATION 1,200.000

611.000

203-00100  
 

1,811.000

CY  

22.00000 39,842.001,811.000

13,442.00

0160 PROOF ROLLING 0.000

2.000

203-01100  
 

40.000

HOUR

125.00000 250.002.000

250.00

0165 POTHOLING 133.500

6.500

203-01597  
 

500.000

HOUR

140.00000 19,600.00140.000

910.00
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PCN: 16657-BID    ESTIMATE RUN 09/10/2010

PROJECT: STU 0831-107                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:28:56

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *SWEEPING (WITH PICKUP BROOM) 8.000

18.500

203-01622  
 

300.000

HOUR

125.00000 3,312.5026.500

2,312.50

0175 STRUCTURE BACKFILL (FLOW-FILL) 0.000

0.000

206-00065  
 

33.000

CY  

90.00000 0.000.000

0.00

0180 *TOPSOIL 0.000

1,588.000

207-00205  
 

11,346.000

CY  

17.77000 28,218.761,588.000

28,218.76

0185 *PLANTER SOIL MIX 0.000

0.000

207-01110  
 

1,380.000

CY  

40.00000 0.000.000

0.00

0190 *EROSION LOG (18 INCH) 1,100.000

1,070.000

208-00003  
 

45,240.000

LF  

4.00000 8,680.002,170.000

4,280.00

0190 MATERIAL ALLOWANCE EROSION LOGS 21,940.000

-1,070.000LF  

3.26000 68,036.2020,870.000

-3,488.20

0195 *EROSION BALES (WEED FREE) 62.000

261.000

208-00011  
 

7,300.000

EACH

7.50000 2,422.50323.000

1,957.50

0195 MATERIAL ALLOWANCE EROSION BALES 0.000

2,739.000EACH

3.50000 9,586.502,739.000

9,586.50

0200 *SILT FENCE 9,300.000

2,350.000

208-00020  
 

25,600.000

LF  

1.25000 14,562.5011,650.000

2,937.50

0205 SEDIMENT TRAP 0.000

0.000

208-00033  
 

2.000

EACH

1,400.00000 0.000.000

0.00

0210 *GRAVEL BAG 0.000

0.000

208-00034  
 

200.000

LF  

6.00000 0.000.000

0.00
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PCN: 16657-BID    ESTIMATE RUN 09/10/2010

PROJECT: STU 0831-107                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:28:56

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0215 *CONCRETE WASHOUT STRUCTURE 0.000

3.000

208-00045  
 

8.000

EACH

900.00000 2,700.003.000

2,700.00

0220 *STORM DRAIN INLET PROTECTION 0.000

0.000

208-00050  
 

33.000

EACH

250.00000 0.000.000

0.00

0225 *STORM DRAIN INLET PROTECTION (TYPE 1) 180.000

585.000

208-00051  
 

2,300.000

LF  

5.60000 4,284.00765.000

3,276.00

0230 *STABILIZED CONSTRUCTION ENTRANCE 4.000

2.000

208-00070  
 

10.000

EACH

1,800.00000 10,800.006.000

3,600.00

0235 REMOVAL AND DISPOSAL OF SEDIMENT (LABOR) 10.000

14.000

208-00103  
 

740.000

HOUR

22.00000 528.0024.000

308.00

0240 REMOVAL AND DISPOSAL OF SEDIMENT (EQUIPMENT) 10.000

14.000

208-00105  
 

740.000

HOUR

60.00000 1,440.0024.000

840.00

0245 EROSION CONTROL SUPERVISOR 26.000

26.000

208-00206  
 

740.000

DAY 

1.00000 52.0052.000

26.00

0250 TEMPORARY BERMS 120.000

100.000

208-00300  
 

395.000

LF  

6.00000 1,320.00220.000

600.00

0255 RESET STRUCTURE 0.000

0.000

210-00001  
 

1.000

EACH

7,000.00000 0.000.000

0.00

0260 *RESET MAILBOX STRUCTURE 0.000

0.000

210-00010  
 

2.000

EACH

175.00000 0.000.000

0.00

0265 MODIFY MANHOLE 0.000

0.000

210-04015  
 

1.000

EACH

1,700.00000 0.000.000

0.00
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PCN: 16657-BID    ESTIMATE RUN 09/10/2010

PROJECT: STU 0831-107                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:28:56

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0270 DEWATERING 0.100

0.000

211-03005  
 

1.000

L S 

45,000.00000 4,500.000.100

0.00

0275 *SEEDING (NATIVE) 0.000

0.000

212-00006  
 

24.300

ACRE

341.95000 0.000.000

0.00

0280 *LANDSCAPE RESTORATION 0.000

0.000

212-01200  
 

1.000

L S 

918.75000 0.000.000

0.00

0285 *MULCHING (WEED FREE HAY) 0.000

0.000

213-00002  
 

15.600

ACRE

498.45000 0.000.000

0.00

0290 *MULCH TACKIFIER 0.000

0.000

213-00061  
 

2,340.000

LB  

0.89000 0.000.000

0.00

0295 *SOIL BINDER 0.000

0.000

213-00100  
 

20.000

ACRE

302.84000 0.000.000

0.00

0300 *SOIL RETENTION BLANKET (STRAW/COCONUT) 0.000

0.000

216-00041  
 

36,945.000

SY  

1.22000 0.000.000

0.00

0305 *HERBICIDE TREATMENT 0.000

0.000

217-00020  
 

300.000

HOUR

65.06000 0.000.000

0.00

0310 AGGREGATE BASE COURSE (CLASS 6) 0.000

2,534.000

304-06000  
 

25,335.000

TON 

16.00000 40,544.002,534.000

40,544.00

0315 HOT MIX ASPHALT (PATCHING) (ASPHALT) 0.000

0.000

403-00720  
 

100.000

TON 

110.00000 0.000.000

0.00

0320 HOT MIX ASPHALT (GRADING SX) (100) (PG 76-28) 0.000

0.000

403-34871  
 

1,663.000

TON 

58.00000 0.000.000

0.00
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PCN: 16657-BID    ESTIMATE RUN 09/10/2010

PROJECT: STU 0831-107                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:28:56

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0325 EMULSIFIED ASPHALT (SLOW-SETTING) 0.000

0.000

411-10255  
 

680.000

GAL 

2.50000 0.000.000

0.00

0330 *CONCRETE PAVEMENT (8 INCH) 0.000

3,907.000

412-00800  
 

19,533.000

SY  

31.95000 124,828.653,907.000

124,828.65

0335 *CONCRETE PAVEMENT (9 INCH) 0.000

0.000

412-00900  
 

24,110.000

SY  

33.35000 0.000.000

0.00

0340 *CONCRETE PAVEMENT (10 INCH) 0.000

0.000

412-01000  
 

31,257.000

SY  

34.70000 0.000.000

0.00

0345 STONE LANDSCAPE WALL (SPECIAL) 0.000

0.000

504-08050  
 

140.000

SF  

180.00000 0.000.000

0.00

0350 MASONRY LANDSCAPE WALL (DRY STACK) 0.000

0.000

504-08255  
 

479.000

SF  

30.00000 0.000.000

0.00

0355 *BIKEWAY RAILING (STEEL) 0.000

0.000

514-01040  
 

565.000

LF  

102.00000 0.000.000

0.00

0360 6 INCH PERFORATED PIPE UNDERDRAIN 0.000

0.000

605-00060  
 

100.000

LF  

13.00000 0.000.000

0.00

0365 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 0.000

0.000

606-00301  
 

738.000

LF  

11.15000 0.000.000

0.00

0370 *GUARDRAIL TYPE 7 (STYLE CA) 0.000

0.000

606-00710  
 

2,683.000

LF  

37.10000 0.000.000

0.00

0375 *GUARDRAIL TYPE 7 (STYLE CC) 0.000

0.000

606-00720  
 

1,840.000

LF  

29.55000 0.000.000

0.00
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PCN: 16657-BID    ESTIMATE RUN 09/10/2010

PROJECT: STU 0831-107                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:28:56

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0380 *GUARDRAIL TYPE 7 (STYLE CD) 0.000

0.000

606-00730  
 

331.000

LF  

76.45000 0.000.000

0.00

0385 *GUARDRAIL TYPE 7 (STYLE CE) 0.000

0.000

606-00740  
 

2,679.000

LF  

31.70000 0.000.000

0.00

0390 *END ANCHORAGE TYPE 3D 0.000

0.000

606-01340  
 

2.000

EACH

525.00000 0.000.000

0.00

0395 *TRANSITION TYPE 3G 0.000

0.000

606-01370  
 

1.000

EACH

1,010.00000 0.000.000

0.00

0400 *TRANSITION TYPE 3H 0.000

0.000

606-01380  
 

1.000

EACH

520.00000 0.000.000

0.00

0405 *END ANCHORAGE (FLARED) 0.000

0.000

606-02005  
 

2.000

EACH

1,340.00000 0.000.000

0.00

0410 *FENCE (PLASTIC) 0.000

400.000

607-11525  
 

400.000

LF  

2.40000 960.00400.000

960.00

0415 *FENCE CHAIN LINK (72 INCH) 0.000

0.000

607-53172  
 

49.000

LF  

34.55000 0.000.000

0.00

0420 *12 FOOT GATE 0.000

0.000

607-60112  
 

1.000

EACH

419.60000 0.000.000

0.00

0425 *CONCRETE SIDEWALK (6 INCH) 0.000

0.000

608-00006  
 

6,393.000

SY  

21.00000 0.000.000

0.00

0430 *CONCRETE CURB RAMP 0.000

0.000

608-00010  
 

120.000

SY  

40.00000 0.000.000

0.00
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PCN: 16657-BID    ESTIMATE RUN 09/10/2010

PROJECT: STU 0831-107                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:28:56

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0435 *CURB AND GUTTER TYPE 2 (SECTION I-B) 0.000

0.000

609-21010  
 

6,485.000

LF  

10.00000 0.000.000

0.00

0440 *CURB AND GUTTER TYPE 2 (SECTION II-B) 0.000

0.000

609-21020  
 

11,985.000

LF  

12.80000 0.000.000

0.00

0445 *GUTTER TYPE 2 (2 FOOT) 0.000

0.000

609-24002  
 

133.000

LF  

12.00000 0.000.000

0.00

0450 *GUTTER TYPE 2 (8 FOOT) 0.000

0.000

609-24008  
 

43.000

LF  

25.00000 0.000.000

0.00

0455 *MEDIAN COVER MATERIAL (PATTERNED CONCRETE) 0.000

0.000

610-00020  
 

63,333.000

SF  

3.50000 0.000.000

0.00

0460 *DELINEATOR (TYPE I) 0.000

0.000

612-00001  
 

160.000

EACH

18.00000 0.000.000

0.00

0465 *DELINEATOR (TYPE II) 0.000

0.000

612-00002  
 

110.000

EACH

19.00000 0.000.000

0.00

0470 *DELINEATOR (TYPE III) 0.000

0.000

612-00003  
 

10.000

EACH

20.00000 0.000.000

0.00

0475 *IMPACT ATTENUATOR (LOW MAINTENANCE) 0.000

0.000

614-85003  
 

6.000

EACH

20,000.00000 0.000.000

0.00

0480 CONSTRUCTION SURVEYING 0.100

0.030

625-00000  
 

1.000

L S 

149,200.00000 19,396.000.130

4,476.00

0485 CONSTRUCTION SURVEYING (HOURLY) 80.000

0.000

625-00001  
 

200.000

HOUR

80.00000 6,400.0080.000

0.00
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PCN: 16657-BID    ESTIMATE RUN 09/10/2010

PROJECT: STU 0831-107                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:28:56

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0490 *MOBILIZATION 0.221

0.221

626-00000  
 

1.000

L S 

1,668,000.00000 737,256.000.442

368,628.00

0495 PUBLIC INFORMATION SERVICES 0.250

0.000

626-01000  
 

1.000

L S 

8,500.00000 2,125.000.250

0.00

0500 SURVEY MONUMENT (TYPE 1) 0.000

0.000

629-01001  
 

30.000

EACH

150.00000 0.000.000

0.00

0505 SURVEY MONUMENT (TYPE 3A) 0.000

0.000

629-01031  
 

1.000

EACH

300.00000 0.000.000

0.00

0510 *FLAGGING 277.000

15.500

630-00000  
 

5,000.000

HOUR

20.00000 5,850.00292.500

310.00

0515 *UNIFORMED TRAFFIC CONTROL 0.000

0.000

630-00003  
 

500.000

HOUR

55.00000 0.000.000

0.00

0520 *TRAFFIC CONTROL VEHICLE 0.000

0.000

630-00004  
 

2.000

EACH

2,000.00000 0.000.000

0.00

0525 *TRAFFIC CONTROL INSPECTION 5.000

25.000

630-00007  
 

175.000

DAY 

90.00000 2,700.0030.000

2,250.00

0530 *TRAFFIC CONTROL MANAGEMENT 23.000

16.000

630-00012  
 

350.000

DAY 

440.00000 17,160.0039.000

7,040.00

0535 *DRUM CHANNELIZING DEVICE 11.500

0.000

630-80360  
 

300.000

EACH

20.00000 230.0011.500

0.00

0540 *TRAFFIC CONE 50.000

0.000

630-80380  
 

100.000

EACH

5.00000 250.0050.000

0.00
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PCN: 16657-BID    ESTIMATE RUN 09/10/2010

PROJECT: STU 0831-107                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:28:56

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0545 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

1,150,000.000

F A 

1.00000 0.000.000

0.00

0550 F/A PARTNERING 0.000

0.000

700-70011  
 

10,000.000

F A 

1.00000 0.000.000

0.00

0555 F/A ASPHALT PAVEMENT INCENTIVE 0.000

0.000

700-70012  
 

2,000.000

F A 

1.00000 0.000.000

0.00

0560 F/A CONCRETE PAVEMENT INCENTIVE 0.000

0.000

700-70013  
 

150,000.000

F A 

1.00000 0.000.000

0.00

0565 F/A FUEL COST ADJUSTMENT 0.000

0.000

700-70016  
 

200,000.000

F A 

1.00000 0.000.000

0.00

0570 F/A ROADWAY SMOOTHNESS INCENTIVE 0.000

0.000

700-70018  
 

100,000.000

F A 

1.00000 0.000.000

0.00

0575 F/A ASPHALT CEMENT COST ADJUSTMENT 0.000

0.000

700-70019  
 

30,000.000

F A 

1.00000 0.000.000

0.00

0580 F/A ON-THE-JOB TRAINEE 0.000

0.000

700-70020  
 

9,600.000

EACH

1.00000 0.000.000

0.00

0585 F/A OJT COLORADO TRAINING PROGRAM 0.000

0.000

700-70022  
 

9,000.000

F A 

1.00000 0.000.000

0.00

0590 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

7,500.000

F A 

1.00000 0.000.000

0.00

0595 F/A STANDING DRB 0.000

0.000

700-70034  
 

50,000.000

F A 

1.00000 0.000.000

0.00
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PCN: 16657-BID    ESTIMATE RUN 09/10/2010

PROJECT: STU 0831-107                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:28:56

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0600 F/A REMOVAL 0.000

0.000

700-70050  
 

5,000.000

F A 

1.00000 0.000.000

0.00

0605 F/A OBTAIN POWER SOURCE 0.000

0.000

700-70070  
 

55,000.000

F A 

1.00000 0.000.000

0.00

0610 F/A RELOCATE UTILITIES 0.000

0.000

700-70100  
 

10,000.000

F A 

1.00000 0.000.000

0.00

0615 F/A LANDSCAPING 0.000

0.000

700-70310  
 

160,000.000

F A 

1.00000 0.000.000

0.00

0620 F/A EROSION CONTROL 0.000

0.000

700-70380  
 

100,000.000

F A 

1.00000 0.000.000

0.00

0625 F/A ENVIRONMENTAL HEALTH & SAFETY MANAGEMENT 0.000

2,530.000

700-70589  
 

25,000.000

F A 

1.00000 2,530.002,530.000

2,530.00

CAT 1,960,711.451,136,876.4511,035,114.52CURRENT AMT0200 $ $ $

CAT NO0201 TRAFFIC 

0630 *REMOVAL OF PAVEMENT MARKING 0.000

0.000

202-00250  
 

3,700.000

SF  

0.80000 0.000.000

0.00

0635 *REMOVAL OF GROUND SIGN 6.000

0.000

202-00810  
 

28.000

EACH

75.00000 450.006.000

0.00

0640 *REMOVAL OF SIGN PANEL 0.000

0.000

202-00821  
 

7.000

EACH

75.00000 0.000.000

0.00

0645 *REMOVAL OF TRAFFIC SIGNAL EQUIPMENT 0.000

0.000

202-00828  
 

1.000

L S 

1,600.00000 0.000.000

0.00
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PCN: 16657-BID    ESTIMATE RUN 09/10/2010

PROJECT: STU 0831-107                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:28:56

CUMULATIVE
AMOUNT

CAT NO0201 TRAFFIC 

0650 *RESET GROUND SIGN 0.000

0.000

210-00810  
 

21.000

EACH

160.00000 0.000.000

0.00

0655 *RESET SIGN PANEL 0.000

0.000

210-00815  
 

13.000

EACH

150.00000 0.000.000

0.00

0660 *RESET FIRE PREEMPTION UNIT AND TIMER 0.000

0.000

210-00866  
 

1.000

EACH

357.00000 0.000.000

0.00

0665 *DRILLED CAISSON (36 INCH) 0.000

0.000

503-00036  
 

58.000

LF  

170.00000 0.000.000

0.00

0670 *DRILLED CAISSON (42 INCH) 0.000

0.000

503-00042  
 

18.000

LF  

190.00000 0.000.000

0.00

0675 *DRILLED CAISSON (48 INCH) 0.000

0.000

503-00048  
 

60.000

LF  

235.00000 0.000.000

0.00

0680 *2 INCH ELECTRICAL CONDUIT (BORED) 0.000

0.000

613-00206  
 

5,300.000

LF  

11.00000 0.000.000

0.00

0685 *3 INCH ELECTRICAL CONDUIT (BORED) 0.000

0.000

613-00306  
 

600.000

LF  

23.00000 0.000.000

0.00

0690 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 0.000

0.000

613-01200  
 

2,230.000

LF  

7.00000 0.000.000

0.00

0695 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 0.000

0.000

613-01300  
 

720.000

LF  

11.00000 0.000.000

0.00

0700 *PULL BOX (30"X48"X24") 0.000

0.000

613-07040  
 

1.000

EACH

950.00000 0.000.000

0.00



CONTID: C16657         COLORADO DEPARTMENT OF TRANSPORTATION Page 15

PCN: 16657-BID    ESTIMATE RUN 09/10/2010

PROJECT: STU 0831-107                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:28:56

CUMULATIVE
AMOUNT

CAT NO0201 TRAFFIC 

0705 *WIRING 0.000

0.000

613-10000  
 

0.500

L S 

60,000.00000 0.000.000

0.00

0710 *LUMINAIRE HIGH PRESSURE SODIUM (250 WATT) 0.000

0.000

613-70250  
 

4.000

EACH

295.00000 0.000.000

0.00

0715 *SIGN PANEL (CLASS I) 0.000

0.000

614-00011  
 

231.000

SF  

14.50000 0.000.000

0.00

0720 *SIGN PANEL (CLASS II) 0.000

0.000

614-00012  
 

410.000

SF  

22.00000 0.000.000

0.00

0725 *SIGN PANEL (CLASS III) 0.000

0.000

614-00013  
 

673.000

SF  

28.00000 0.000.000

0.00

0730 *STEEL SIGN POST (W 6X15) 0.000

0.000

614-00615  
 

35.000

LF  

49.50000 0.000.000

0.00

0735 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 80) (POST) 0.000

0.000

614-01585  
 

798.000

LF  

19.00000 0.000.000

0.00

0740 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 80)(SLIPBASE) 0.000

0.000

614-01588  
 

60.000

EACH

130.00000 0.000.000

0.00

0745 *CONCRETE FOOTING (TYPE 2) 0.000

0.000

614-03002  
 

2.000

EACH

1,500.00000 0.000.000

0.00

0750 MONOTUBE OVERHEAD SIGN CANTILEVER (12.75 INCH DIAMETER) 0.000

0.000

614-31275  
 

1.000

EACH

18,000.00000 0.000.000

0.00

0755 MONOTUBE OVERHEAD SIGN CANTILEVER (18 INCH DIAMETER) 0.000

0.000

614-31800  
 

1.000

EACH

20,000.00000 0.000.000

0.00
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PCN: 16657-BID    ESTIMATE RUN 09/10/2010

PROJECT: STU 0831-107                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:28:56

CUMULATIVE
AMOUNT

CAT NO0201 TRAFFIC 

0760 MONOTUBE OVERHEAD SIGN CANTILEVER (20 INCH DIAMETER) 0.000

0.000

614-32000  
 

1.000

EACH

22,000.00000 0.000.000

0.00

0765 *PROGRAMMABLE TRAFFIC SIGNAL FACE 0.000

0.000

614-70000  
 

4.000

EACH

3,411.00000 0.000.000

0.00

0770 *PEDESTRIAN SIGNAL FACE (16) (COUNTDOWN) 0.000

0.000

614-70150  
 

8.000

EACH

570.00000 0.000.000

0.00

0775 *TRAFFIC SIGNAL FACE (12-12-12) 0.000

0.000

614-70336  
 

22.000

EACH

711.00000 0.000.000

0.00

0780 *TRAFFIC SIGNAL FACE (12-12-12-12-12) 0.000

0.000

614-70560  
 

1.000

EACH

1,000.00000 0.000.000

0.00

0785 *LOOP DETECTOR WIRE (PREFAB) SPECIAL 0.000

0.000

614-72871  
 

1,550.000

LF  

5.00000 0.000.000

0.00

0790 *TRAFFIC SIGNAL VEHICLE DETECTOR (MICRO TYPE) 
(NON-INVASIVE) 

0.000

0.000

614-72889  
 

8.000

EACH

685.00000 0.000.000

0.00

0795 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1-30 FOOT MAST ARM) 0.000

0.000

614-81130  
 

1.000

EACH

10,477.00000 0.000.000

0.00

0800 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1-35 FOOT MAST ARM) 0.000

0.000

614-81135  
 

1.000

EACH

10,750.00000 0.000.000

0.00

0805 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1-40 FOOT MAST ARM) 0.000

0.000

614-81140  
 

1.000

EACH

11,800.00000 0.000.000

0.00

0810 *TRAFFIC SIGNAL LIGHT POLE STEEL (1-60 MAST ARM FOOT) 0.000

0.000

614-81160  
 

2.000

EACH

16,222.00000 0.000.000

0.00
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PCN: 16657-BID    ESTIMATE RUN 09/10/2010

PROJECT: STU 0831-107                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:28:56

CUMULATIVE
AMOUNT

CAT NO0201 TRAFFIC 

0815 *CONTROLLER (TYPE 170E-HC11) 0.000

0.000

614-86246  
 

1.000

EACH

23,787.00000 0.000.000

0.00

0820 *FIBER OPTIC CABLE (SINGLE MODE) (12 FIBER) 0.000

0.000

614-87010  
 

900.000

LF  

6.00000 0.000.000

0.00

0825 *OPTICAL TRANSCEIVER 0.000

0.000

614-87020  
 

2.000

EACH

3,000.00000 0.000.000

0.00

0830 *CLOSED CIRCUIT TELEVISION 0.000

0.000

614-87320  
 

2.000

EACH

6,050.00000 0.000.000

0.00

0835 *TEST FIBER OPTIC CABLE 0.000

0.000

614-87350  
 

1.000

L S 

1,875.00000 0.000.000

0.00

0840 *FIBER OPTIC CABLE (SINGLE MODE) (96 STRANDS) 0.000

0.000

614-87496  
 

6,200.000

LF  

4.00000 0.000.000

0.00

0845 *DETOUR 0.000

0.400

621-00425  
 

1.000

L S 

500,000.00000 200,000.000.400

200,000.00

0850 *EPOXY PAVEMENT MARKING 0.000

0.000

627-00005  
 

91.000

GAL 

56.00000 0.000.000

0.00

0855 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE I) 0.000

0.000

627-01001  
 

970.000

SF  

8.25000 0.000.000

0.00

0860 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE III) 0.000

0.000

627-03001  
 

10,754.000

SF  

7.00000 0.000.000

0.00

0865 *PREFORMED PLASTIC PAVEMENT MARKING (WORD-SYMBOL) (TYPE
III) 

0.000

0.000

627-30327  
 

974.000

SF  

10.00000 0.000.000

0.00
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PROJECT: STU 0831-107                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:28:56

CUMULATIVE
AMOUNT

CAT NO0201 TRAFFIC 

0870 *PREFORMED PLASTIC PAVEMENT MARKING (XWALK-STOP LINE) 0.000

0.000

627-30332  
 

1,589.000

SF  

9.00000 0.000.000

0.00

0875 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 5.500

0.000

630-80335  
 

11.000

EACH

75.00000 412.505.500

0.00

0880 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 11.000

7.500

630-80341  
 

37.000

EACH

50.00000 925.0018.500

375.00

0885 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 11.000

6.000

630-80342  
 

71.000

EACH

50.00000 850.0017.000

300.00

0890 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 4.000

0.000

630-80343  
 

8.000

EACH

50.00000 200.004.000

0.00

0895 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 24.000

0.000

630-80344  
 

128.000

SF  

15.00000 360.0024.000

0.00

0900 PORTABLE MESSAGE SIGN PANEL 2.000

0.000

630-80355  
 

8.000

EACH

100.00000 200.002.000

0.00

0905 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 
TYPE) 

1.000

1.000

630-80358  
 

5.000

EACH

800.00000 1,600.002.000

800.00

0910 CONCRETE BARRIER (TEMPORARY) 518.000

0.000

630-80370  
 

3,500.000

LF  

15.00000 7,770.00518.000

0.00

0915 *IMPACT ATTENUATOR (TEMPORARY) 0.000

0.000

630-85010  
 

8.000

EACH

2,000.00000 0.000.000

0.00

0920 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 
(TEMPORARY) 

0.500

0.000

630-85040  
 

1.000

EACH

20,000.00000 10,000.000.500

0.00
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PROJECT: STU 0831-107                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:28:56

CUMULATIVE
AMOUNT

CAT NO0201 TRAFFIC 

0925 *TRAFFIC SIGNAL (TEMPORARY) 0.000

0.000

630-86810  
 

1.000

EACH

80,000.00000 0.000.000

0.00

CAT 222,767.50201,475.001,268,671.50CURRENT AMT0201 $ $ $

CAT NO0202 CBC & RETAINING WALL 

0930 *STRUCTURE EXCAVATION 896.000

895.000

206-00000  
 

2,693.000

CY  

7.00000 12,537.001,791.000

6,265.00

0935 STRUCTURE BACKFILL (CLASS 1) 0.000

0.000

206-00100  
 

3,982.000

CY  

18.00000 0.000.000

0.00

0940 *PEDESTRIAN RAILING (STEEL) 0.000

0.000

514-00200  
 

367.000

LF  

112.00000 0.000.000

0.00

0945 CONCRETE CLASS D (BOX CULVERT) 0.000

331.000

601-03030  
 

637.000

CY  

280.00000 92,680.00331.000

92,680.00

0950 CONCRETE CLASS D (BRIDGE) 0.000

0.000

601-03040  
 

180.000

CY  

275.00000 0.000.000

0.00

0955 CONCRETE CLASS D (WALL) 0.000

104.000

601-03050  
 

802.000

CY  

270.00000 28,080.00104.000

28,080.00

0960 *STRUCTURAL CONCRETE COATING (ANTI-GRAFFITI) 0.000

0.000

601-40302  
 

1,770.000

SF  

2.85000 0.000.000

0.00

0965 *REINFORCING STEEL 0.000

81,770.000

602-00000  
 

229,104.000

LB  

0.50000 40,885.0081,770.000

40,885.00

0965 MATERIAL ALLOWANCE REINFORCING STEEL 73,848.000

-73,848.000LB  

0.35000 0.000.000

-25,846.80
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PROJECT: STU 0831-107                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:28:56

CUMULATIVE
AMOUNT

CAT NO0202 CBC & RETAINING WALL 

0970 *REINFORCING STEEL (EPOXY COATED) 0.000

0.000

602-00020  
 

75,843.000

LB  

0.60000 0.000.000

0.00

0975 *BRIDGE RAIL TYPE 7 0.000

0.000

606-10700  
 

603.000

LF  

33.75000 0.000.000

0.00

CAT 174,182.00142,063.20761,484.55CURRENT AMT0202 $ $ $

CAT NO0203 DRAINAGE 

0980 *STRUCTURE EXCAVATION 0.000

0.000

206-00000  
 

1,876.000

CY  

7.00000 0.000.000

0.00

0985 STRUCTURE BACKFILL (CLASS 1) 0.000

0.000

206-00100  
 

223.000

CY  

18.00000 0.000.000

0.00

0990 STRUCTURE BACKFILL (CLASS 2) 0.000

0.000

206-00200  
 

238.000

CY  

13.00000 0.000.000

0.00

0995 BED COURSE MATERIAL 0.000

0.000

206-01000  
 

42.000

CY  

35.00000 0.000.000

0.00

1000 MODIFY MANHOLE 0.000

0.000

210-04015  
 

1.000

EACH

1,700.00000 0.000.000

0.00

1005 MODIFY INLET 0.000

0.000

210-04020  
 

1.000

EACH

3,100.00000 0.000.000

0.00

1010 MODIFY STRUCTURE 0.000

0.000

210-04025  
 

2.000

EACH

1,000.00000 0.000.000

0.00

1015 GEOTEXTILE (DRAINAGE) (CLASS 2) 0.000

0.000

420-00113  
 

33.000

SY  

9.00000 0.000.000

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:28:56

CUMULATIVE
AMOUNT

CAT NO0203 DRAINAGE 

1020 RETAINING WALL (BOULDER) 0.000

0.000

504-03411  
 

1,863.000

SF  

45.00000 0.000.000

0.00

1025 RIPRAP (9 INCH) 0.000

0.000

506-00209  
 

17.000

CY  

80.00000 0.000.000

0.00

1030 RIPRAP (18 INCH) 0.000

0.000

506-00218  
 

170.000

CY  

45.00000 0.000.000

0.00

1035 *CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 0.000

0.000

507-00100  
 

186.000

CY  

280.00000 0.000.000

0.00

1040 CONCRETE CLASS B 0.000

0.000

601-01000  
 

50.000

CY  

360.00000 0.000.000

0.00

1045 CONCRETE CLASS D (BOX CULVERT) 0.000

0.000

601-03030  
 

6.000

CY  

280.00000 0.000.000

0.00

1050 *REINFORCING STEEL 0.000

0.000

602-00000  
 

3,289.000

LB  

0.50000 0.000.000

0.00

1055 12 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 0.000

0.000

603-01125  
 

37.000

LF  

70.00000 0.000.000

0.00

1060 18 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 0.000

1,012.000

603-01185  
 

2,857.000

LF  

35.00000 35,420.001,012.000

35,420.00

1065 24 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 0.000

2,092.000

603-01245  
 

2,343.000

LF  

40.00000 83,680.002,092.000

83,680.00

1070 36 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 0.000

0.000

603-01365  
 

242.000

LF  

85.00000 0.000.000

0.00



CONTID: C16657         COLORADO DEPARTMENT OF TRANSPORTATION Page 22

PCN: 16657-BID    ESTIMATE RUN 09/10/2010

PROJECT: STU 0831-107                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:28:56

CUMULATIVE
AMOUNT

CAT NO0203 DRAINAGE 

1075 42 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 0.000

259.000

603-01425  
 

259.000

LF  

95.00000 24,605.00259.000

24,605.00

1080 48 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 0.000

72.000

603-01485  
 

778.000

LF  

110.00000 7,920.0072.000

7,920.00

1085 54 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 0.000

80.000

603-01545  
 

744.000

LF  

160.00000 12,800.0080.000

12,800.00

1090 60 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 0.000

0.000

603-01605  
 

47.000

LF  

170.00000 0.000.000

0.00

1095 78 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 0.000

0.000

603-01785  
 

449.000

LF  

290.00000 0.000.000

0.00

1100 90 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 0.000

334.000

603-01905  
 

334.000

LF  

360.00000 120,240.00334.000

120,240.00

1105 48 INCH REINFORCED CONCRETE PIPE SPECIAL 0.000

0.000

603-03480  
 

48.000

LF  

510.00000 0.000.000

0.00

1110 78 INCH REINFORCED CONCRETE PIPE SPECIAL 0.000

0.000

603-03780  
 

40.000

LF  

170.00000 0.000.000

0.00

1115 18 INCH REINFORCED CONCRETE END SECTION 0.000

1.000

603-05018  
 

7.000

EACH

600.00000 600.001.000

600.00

1120 48 INCH REINFORCED CONCRETE END SECTION 0.000

1.000

603-05048  
 

1.000

EACH

1,350.00000 1,350.001.000

1,350.00

1125 54 INCH REINFORCED CONCRETE END SECTION 0.000

1.000

603-05054  
 

1.000

EACH

1,500.00000 1,500.001.000

1,500.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:28:56

CUMULATIVE
AMOUNT

CAT NO0203 DRAINAGE 

1130 *24 INCH REINFORCED CONCRETE PIPE (JACKED) 0.000

0.000

603-07240  
 

128.000

LF  

290.00000 0.000.000

0.00

1135 *48 INCH REINFORCED CONCRETE PIPE (JACKED) 0.000

0.000

603-07480  
 

125.000

LF  

620.00000 0.000.000

0.00

1140 *54 INCH REINFORCED CONCRETE PIPE (JACKED) 0.000

0.000

603-07540  
 

320.000

LF  

570.00000 0.000.000

0.00

1145 4 INCH PLASTIC PIPE 0.000

0.000

603-50004  
 

50.000

LF  

7.00000 0.000.000

0.00

1150 15 INCH PLASTIC PIPE 0.000

0.000

603-50015  
 

347.000

LF  

42.00000 0.000.000

0.00

1155 8X6 FOOT CONCRETE BOX CULVERT (PRECAST) 0.000

0.000

603-70806  
 

228.000

LF  

425.00000 0.000.000

0.00

1160 INLET TYPE C (5 FOOT) 0.000

2.000

604-00305  
 

6.000

EACH

2,100.00000 4,200.002.000

4,200.00

1165 INLET TYPE C (SPECIAL) 0.000

0.000

604-00350  
 

2.000

EACH

2,200.00000 0.000.000

0.00

1170 INLET TYPE D (10 FOOT) 0.000

0.000

604-00510  
 

1.000

EACH

3,200.00000 0.000.000

0.00

1175 INLET TYPE D (15 FOOT) 0.000

0.000

604-00515  
 

1.000

EACH

3,600.00000 0.000.000

0.00

1180 INLET TYPE D (DOUBLE) (10 FOOT) (SPECIAL) 0.000

0.000

604-00610  
 

1.000

EACH

8,200.00000 0.000.000

0.00
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NO.
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NO.

ITEM
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UNITS
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PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:28:56

CUMULATIVE
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CAT NO0203 DRAINAGE 

1185 INLET TYPE 16 (5 FOOT) 0.000

0.000

604-16005  
 

2.000

EACH

2,500.00000 0.000.000

0.00

1190 INLET TYPE R  L 5 (5 FOOT) 0.000

2.000

604-19105  
 

2.000

EACH

3,000.00000 6,000.002.000

6,000.00

1195 INLET TYPE R  L 10 (5 FOOT) 0.000

2.000

604-19205  
 

9.000

EACH

4,300.00000 8,600.002.000

8,600.00

1200 INLET TYPE R  L 10 (10 FOOT) 0.000

1.000

604-19210  
 

3.000

EACH

5,300.00000 5,300.001.000

5,300.00

1205 INLET TYPE R  L 15 (5 FOOT) 0.000

0.000

604-19305  
 

2.000

EACH

5,300.00000 0.000.000

0.00

1210 INLET TYPE R  L 15 (10 FOOT) 0.000

0.000

604-19310  
 

2.000

EACH

6,000.00000 0.000.000

0.00

1215 INLET TYPE R SPECIAL (5 FOOT) 0.000

0.000

604-19405  
 

3.000

EACH

7,000.00000 0.000.000

0.00

1220 *INLET (SAND FILTER) 0.000

0.000

604-19600  
 

1.000

EACH

17,000.00000 0.000.000

0.00

1225 OUTLET STRUCTURE 0.000

0.000

604-20001  
 

1.000

L S 

41,000.00000 0.000.000

0.00

1230 VANE GRATE INLET (5 FOOT) 0.000

0.000

604-25005  
 

1.000

EACH

2,500.00000 0.000.000

0.00

1235 VANE GRATE INLET (10 FOOT) 0.000

5.000

604-25010  
 

5.000

EACH

2,600.00000 13,000.005.000

13,000.00
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NO.
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NO.
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UNITS
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PREV QTY/
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QTY TO DATE

AMOUNT
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PERIOD

07:28:56

CUMULATIVE
AMOUNT

CAT NO0203 DRAINAGE 

1240 MANHOLE SLAB BASE (SPECIAL) 0.000

0.000

604-30000  
 

1.000

EACH

4,600.00000 0.000.000

0.00

1245 MANHOLE SLAB BASE (5 FOOT) 0.000

0.000

604-30005  
 

1.000

EACH

2,100.00000 0.000.000

0.00

1250 MANHOLE SLAB BASE (10 FOOT) 0.000

7.000

604-30010  
 

10.000

EACH

3,300.00000 23,100.007.000

23,100.00

1255 MANHOLE SLAB BASE (15 FOOT) 0.000

5.000

604-30015  
 

6.000

EACH

3,800.00000 19,000.005.000

19,000.00

1260 MANHOLE SLAB BASE (20 FOOT) 0.000

2.000

604-30020  
 

3.000

EACH

4,800.00000 9,600.002.000

9,600.00

1265 MANHOLE BOX BASE (SPECIAL) 0.000

0.000

604-31000  
 

1.000

EACH

20,000.00000 0.000.000

0.00

1270 MANHOLE BOX BASE (20 FOOT) 0.000

0.000

604-31020  
 

2.000

EACH

11,000.00000 0.000.000

0.00

1275 MANHOLE SPECIAL 0.000

0.000

604-39000  
 

1.000

EACH

7,800.00000 0.000.000

0.00

1280 *SIDEWALK DRAIN 0.000

0.000

608-10010  
 

1.000

EACH

150.00000 0.000.000

0.00

1285 *GUTTER (SPECIAL) 0.000

0.000

609-23000  
 

728.000

LF  

33.00000 0.000.000

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:28:56

CUMULATIVE
AMOUNT

CAT NO0203 DRAINAGE 

1290 36 INCH TRASH GUARD (SPECIAL) 0.000

0.000

616-30036  
 

1.000

EACH

1,400.00000 0.000.000

0.00

CAT 376,915.00376,915.001,713,744.50CURRENT AMT0203 $ $ $

CAT NO0204 LIGHTING 

1295 *REMOVAL OF ELECTRICAL CONDUIT 0.000

0.000

202-00040  
 

1,400.000

LF  

4.00000 0.000.000

0.00

1300 *RESET LIGHT STANDARD 0.000

0.000

210-00750  
 

5.000

EACH

1,352.00000 0.000.000

0.00

1305 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 0.000

1,415.000

613-01200  
 

8,300.000

LF  

7.00000 9,905.001,415.000

9,905.00

1310 *2-1/2 INCH ELECTRICAL CONDUIT (PLASTIC) 0.000

100.000

613-01250  
 

600.000

LF  

11.00000 1,100.00100.000

1,100.00

1315 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 0.000

195.000

613-01300  
 

600.000

LF  

11.00000 2,145.00195.000

2,145.00

1320 *WIRING 0.000

0.000

613-10000  
 

0.500

L S 

60,000.00000 0.000.000

0.00

1325 *LUMINAIRE FLUORESCENT (TUNNEL) 0.000

0.000

613-12000  
 

26.000

EACH

317.00000 0.000.000

0.00

1330 *LIGHT STANDARD AND LUMINAIRE (DECORATIVE) 0.000

0.000

613-16010  
 

8.000

EACH

3,920.00000 0.000.000

0.00

1335 *LIGHT STANDARD METAL (40 FOOT) 0.000

0.000

613-34400  
 

22.000

EACH

1,870.00000 0.000.000

0.00
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REF
NO.
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NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:28:56

CUMULATIVE
AMOUNT

CAT NO0204 LIGHTING 

1340 *CONCRETE FOUNDATION PAD 0.000

0.000

613-40000  
 

5.000

EACH

477.00000 0.000.000

0.00

1345 *LIGHT STANDARD FOUNDATION 0.000

0.000

613-40010  
 

30.000

EACH

885.00000 0.000.000

0.00

1350 *LIGHTING CONTROL CENTER 0.000

0.000

613-50100  
 

5.000

EACH

6,479.00000 0.000.000

0.00

1355 *LUMINAIRE HIGH PRESSURE SODIUM (150 WATT) 0.000

0.000

613-70150  
 

8.000

EACH

1,200.00000 0.000.000

0.00

1360 *LUMINAIRE HIGH PRESSURE SODIUM (250 WATT) 0.000

0.000

613-70250  
 

22.000

EACH

295.00000 0.000.000

0.00

CAT 13,150.0013,150.00271,822.00CURRENT AMT0204 $ $ $

CAT NO0205 UTILITIES 

1365 REMOVAL OF MANHOLE 0.000

0.000

202-00021  
 

2.000

EACH

800.00000 0.000.000

0.00

1370 REMOVAL OF FIRE HYDRANT 1.000

1.000

202-00031  
 

2.000

EACH

700.00000 1,400.002.000

700.00

1375 REMOVAL OF VALVE 0.000

1.000

202-00032  
 

5.000

EACH

400.00000 400.001.000

400.00

1380 REMOVAL OF PIPE 210.000

0.000

202-00035  
 

882.000

LF  

14.00000 2,940.00210.000

0.00

1385 *REMOVAL OF ELECTRICAL CONDUIT 0.000

0.000

202-00040  
 

200.000

LF  

4.00000 0.000.000

0.00
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PREV QTY/
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QTY TO DATE

AMOUNT
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PERIOD

07:28:56

CUMULATIVE
AMOUNT

CAT NO0205 UTILITIES 

1390 *REMOVAL OF PULL BOX 0.000

0.000

202-00827  
 

1.000

EACH

50.00000 0.000.000

0.00

1395 PLUG CULVERT 0.000

2.000

202-04001  
 

5.000

EACH

800.00000 1,600.002.000

1,600.00

1400 ABANDON WELL 0.000

11.000

202-04100  
 

11.000

EACH

500.00000 5,500.0011.000

5,500.00

1405 STRUCTURE BACKFILL (FLOW-FILL) 0.000

0.000

206-00065  
 

212.000

CY  

90.00000 0.000.000

0.00

1410 *RESET PULL BOX 0.000

0.000

210-00827  
 

2.000

EACH

175.00000 0.000.000

0.00

1415 RESET VALVE 0.000

0.000

210-01710  
 

2.000

EACH

2,200.00000 0.000.000

0.00

1420 ADJUST MANHOLE 0.000

0.000

210-04010  
 

3.000

EACH

600.00000 0.000.000

0.00

1425 MODIFY MANHOLE 0.000

0.000

210-04015  
 

3.000

EACH

1,700.00000 0.000.000

0.00

1430 8 INCH DUCTILE IRON PIPE 56.000

0.000

619-06080  
 

56.000

LF  

100.00000 5,600.0056.000

0.00

1435 *24 INCH WELDED STEEL PIPE (JACKED) 127.000

0.000

619-10247  
 

127.000

LF  

339.04000 43,058.08127.000

0.00

1440 *27 INCH WELDED STEEL PIPE 0.000

0.000

619-10270  
 

849.000

LF  

300.00000 0.000.000

0.00
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PREV QTY/
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AMOUNT
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07:28:56

CUMULATIVE
AMOUNT

CAT NO0205 UTILITIES 

1445 *30 INCH WELDED STEEL PIPE (JACKED) 100.000

125.000

619-10307  
 

225.000

LF  

350.00000 78,750.00225.000

43,750.00

1450 8 INCH PLASTIC PIPE 280.000

0.000

619-50640  
 

280.000

LF  

85.00000 23,800.00280.000

0.00

1455 12 INCH PLASTIC PIPE 664.000

0.000

619-50960  
 

664.000

LF  

80.00000 53,120.00664.000

0.00

1460 16 INCH PLASTIC PIPE 0.000

91.000

619-51280  
 

91.000

LF  

110.00000 10,010.0091.000

10,010.00

1465 18 INCH PLASTIC PIPE 1,287.000

550.000

619-51290  
 

1,837.000

LF  

110.00000 202,070.001,837.000

60,500.00

1470 2 INCH AIR AND VACUUM VALVE 2.000

0.000

619-71516  
 

4.000

EACH

4,700.00000 9,400.002.000

0.00

1475 18 INCH PRESSURE REGULATING VALVE 0.000

1.000

619-72644  
 

1.000

EACH

44,000.00000 44,000.001.000

44,000.00

1480 6 INCH TANGENTIAL BLOW OFF 0.000

2.000

619-73048  
 

4.000

EACH

3,600.00000 7,200.002.000

7,200.00

1485 8 INCH GATE VALVE 1.000

0.000

619-75064  
 

1.000

EACH

1,200.00000 1,200.001.000

0.00

1490 12 INCH GATE VALVE 4.000

0.000

619-75096  
 

6.000

EACH

2,200.00000 8,800.004.000

0.00

1495 16 INCH BUTTERFLY VALVE 0.000

1.000

619-76128  
 

1.000

EACH

5,200.00000 5,200.001.000

5,200.00
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PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
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PERIOD

07:28:56

CUMULATIVE
AMOUNT

CAT NO0205 UTILITIES 

1500 18 INCH BUTTERFLY VALVE 0.000

3.000

619-76144  
 

3.000

EACH

7,300.00000 21,900.003.000

21,900.00

1505 24 INCH BUTTERFLY VALVE 0.000

0.000

619-76192  
 

1.000

EACH

11,000.00000 0.000.000

0.00

1510 6 INCH FIRE HYDRANT 1.000

0.000

619-78048  
 

1.000

EACH

2,500.00000 2,500.001.000

0.00

1515 MONITORING WELLS 0.000

0.000

622-00715  
 

250.000

LF  

50.00000 0.000.000

0.00

CAT 528,448.08200,760.00874,236.08CURRENT AMT0205 $ $ $

CAT NO0300 STRUCTURES 

1520 *STRUCTURE EXCAVATION 0.000

0.000

206-00000  
 

1,759.000

CY  

7.00000 0.000.000

0.00

1525 STRUCTURE BACKFILL (CLASS 1) 0.000

0.000

206-00100  
 

1,802.000

CY  

18.00000 0.000.000

0.00

1530 STRUCTURE BACKFILL (CLASS 2) 0.000

0.000

206-00200  
 

1,218.000

CY  

13.00000 0.000.000

0.00

1535 MECHANICAL REINFORCEMENT OF SOIL 0.000

0.000

206-00360  
 

1,802.000

CY  

25.00000 0.000.000

0.00

1540 STONE MATRIX ASPHALT (FIBERS)(ASPHALT) 0.000

0.000

403-09221  
 

746.000

TON 

75.00000 0.000.000

0.00

1545 *PILE TIP 0.000

0.000

502-00460  
 

42.000

EACH

145.00000 0.000.000

0.00
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CAT NO0300 STRUCTURES 

1550 DYNAMIC LOAD TESTING 0.000

0.000

502-02000  
 

1.000

L S 

6,000.00000 0.000.000

0.00

1555 *STEEL PILING (HP 12X74) 0.000

0.000

502-11274  
 

1,848.000

LF  

45.00000 0.000.000

0.00

1560 *DRILLED CAISSON (60 INCH) 0.000

0.000

503-00060  
 

258.000

LF  

200.00000 0.000.000

0.00

1565 *CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 0.000

0.000

507-00100  
 

177.000

CY  

280.00000 0.000.000

0.00

1570 WATERPROOFING (MEMBRANE) 0.000

0.000

515-00120  
 

4,524.000

SY  

10.83000 0.000.000

0.00

1575 BRIDGE EXPANSION DEVICE (0-4 INCH) 0.000

0.000

518-01004  
 

292.000

LF  

105.00000 0.000.000

0.00

1580 CONCRETE CLASS D (BRIDGE) 0.000

0.000

601-03040  
 

1,831.000

CY  

275.00000 0.000.000

0.00

1585 CONCRETE CLASS D (WALL) 0.000

0.000

601-03050  
 

235.000

CY  

270.00000 0.000.000

0.00

1590 *STRUCTURAL CONCRETE COATING 0.000

0.000

601-40300  
 

2,795.000

SY  

9.00000 0.000.000

0.00

1595 *REINFORCING STEEL 0.000

0.000

602-00000  
 

97,908.000

LB  

0.50000 0.000.000

0.00

1600 *REINFORCING STEEL (EPOXY COATED) 0.000

0.000

602-00020  
 

417,756.000

LB  

0.60000 0.000.000

0.00
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ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:28:56

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

1605 VANE GRATE INLET SPECIAL 0.000

0.000

604-25000  
 

2.000

EACH

2,100.00000 0.000.000

0.00

1610 *BRIDGE RAIL TYPE 7 0.000

0.000

606-10700  
 

608.000

LF  

33.75000 0.000.000

0.00

1615 *FENCE CHAIN LINK (SPECIAL) (36 INCH) 0.000

0.000

607-53137  
 

606.000

LF  

22.00000 0.000.000

0.00

1620 *3/4 INCH ELECTRICAL CONDUIT 0.000

0.000

613-00075  
 

270.000

LF  

4.00000 0.000.000

0.00

1625 *2 INCH ELECTRICAL CONDUIT 0.000

0.000

613-00200  
 

1,539.000

LF  

5.00000 0.000.000

0.00

1630 *ANTI-ICING SYSTEM 0.000

0.000

614-86756  
 

1.000

L S 

400,000.00000 0.000.000

0.00

1635 *PRECAST CONCRETE U GIRDER (PRE-TENSIONED) 0.000

0.000

618-10000  
 

2,341.000

LF  

350.00000 0.000.000

0.00

CAT 0.000.002,595,562.52CURRENT AMT0300 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

1640 FIELD OFFICE (CLASS 2) 1.000

0.000

620-00002  
 

1.000

EACH

25,000.00000 25,000.001.000

0.00

1645 FIELD LABORATORY (CLASS 2) 1.000

0.000

620-00012  
 

1.000

EACH

15,000.00000 15,000.001.000

0.00

1650 SANITARY FACILITY 3.000

1.000

620-00020  
 

4.000

EACH

1,000.00000 4,000.004.000

1,000.00

CAT 44,000.001,000.0044,000.00CURRENT AMT0400 $ $ $

$ 3,320,174.032,072,239.65$18,564,635.67$CURRENT AMTPROJECT TOTAL


